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ESTIMATE RUN 07/02/2021

ESTIMATE SUMMARY 10:56:59

CONTID: C21851         ESTIMATE NO: 0003 PROG 2005

PCN: 21851-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36D LAST CHANCE WEST PERCENT TIME:

PROJECT NO: NHPP0362-038                  

US 36D LAST CHANCE WEST

NAME OF ROAD:  

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,856,048.10 PARTICIPATING $ $ 1,285,465.11

AWARD PROJECT AMT: 3,519,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -29,052.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.33

WORK DAYS

WORK DAYS

57.99%

1,619,815.92

1,285,465.11

1,285,465.11

1,256,412.43

$

$

$

$

2,236,232.18

0.00

2,236,232.18

0.00

2,236,232.18

-52,785.00

0.00

2,183,447.18

0.00

AMOUNT DUE 2,183,447.18 1,256,412.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,256,412.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

04/26/2021

06/30/2021

01/07/2021

01/14/2021

01/27/2021

04/26/2021
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 72,318.000

500.000

202-00240  
 

54,613.5072,818.000

375.00

72,818.000

SY  

0.75000

0006 Rem Asphalt Mat (Planing) 1.5 inch planing depth 86,762.000

0.000

202-00240  
 

79,821.0486,762.000

0.00

86,762.000

SY  

0.92000

0010 *Removal of Guardrail Type 3 0.000

488.000

202-01130  
 

6,187.84488.000

6,187.84

488.000

LF  

12.68000

0015 Blading 12.500

0.000

203-01500  
 

1,712.5012.500

0.00

150.000

HOUR

137.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

200.000

LF  

8.75000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

800.000

LF  

4.05000

0030 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

1,825.00000

0035 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0040 Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

206.255.000

0.00

40.000

HOUR

41.25000

0045 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

411.005.000

0.00

20.000

HOUR

82.20000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

48.000

HOUR

120.15000
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

2,000.00000

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

4,500.00000

0065 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,500.00000

0070 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

111.20000

0075 *Aggregate Base Course (Class 7) (Special) 0.000

0.000

304-07009  
 

0.000.000

0.00

1,800.000

TON 

37.00000

0080 Hot Mix Asphalt (Patching) (Asphalt) 24.230

0.000

403-00720  
 

3,876.8024.230

0.00

200.000

TON 

160.00000

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,043.590

11,279.340

403-34751  
 

1,317,771.9815,322.930

970,023.24

25,146.000

TON 

86.00000

0090 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

9.000

CY  

407.00000

0095 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

160.000

LF  

45.75000

0100 *Guardrail Type 3 (6-3 Post Spacing) 0.000

650.000

606-00301  
 

20,475.00650.000

20,475.00

650.000

LF  

31.50000

0105 *Transition Type 3G 0.000

4.000

606-01370  
 

11,300.004.000

11,300.00

4.000

EACH

2,825.00000
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

7,400.002.000

7,400.00

2.000

EACH

3,700.00000

0115 *End Anchorage (Flared) 0.000

6.000

606-02005  
 

17,400.006.000

17,400.00

6.000

EACH

2,900.00000

0120 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

210.000

LF  

25.00000

0125 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

12.000

EACH

67.50000

0130 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

4.000

EACH

71.00000

0135 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

154.000

EACH

114.25000

0140 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

60.000

EACH

119.50000

0145 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

12.000

EACH

130.00000

0150 Mobile Light Tower 2.000

0.000

613-81900  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

0155 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

79,222.000

LF  

0.15000

0160 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

6.000

EACH

1,700.00000
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Construction Surveying 0.810

0.000

625-00000  
 

10,530.000.810

0.00

1.000

L S 

13,000.00000

0170 *Mobilization 0.494

0.495

626-00000  
 

319,702.800.989

160,013.03

1.000

L S 

323,258.65000

0175 *Public Information Management (Tier IV) 55.000

11.000

626-01114  
 

2,706.0066.000

451.00

98.000

DAY 

41.00000

0180 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

535.000

GAL 

105.50000

0185 *Pavement Marking Paint (Waterborne) 484.000

225.000

627-00011  
 

37,931.50709.000

12,037.50

1,359.000

GAL 

53.50000

0190 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

219.000

SF  

17.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

40.000

SF  

17.00000

0200 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0205 *Flagging 180.500

506.000

630-00000  
 

21,968.00686.500

16,192.00

2,400.000

HOUR

32.00000

0210 *Pilot Car Operation 51.000

142.000

630-00001  
 

12,303.75193.000

9,052.50

480.000

HOUR

63.75000

0215 *Traffic Control Inspection 15.000

10.000

630-00007  
 

7,500.0025.000

3,000.00

34.000

DAY 

300.00000
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Control Management 19.000

17.000

630-00012  
 

75,600.0036.000

35,700.00

60.000

DAY 

2,100.00000

0225 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,808.002.000

0.00

6.000

EACH

904.00000

0230 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

96.001.000

0.00

2.000

EACH

96.00000

0235 *Construction Traffic Sign (Panel Size A) 17.000

0.000

630-80341  
 

1,266.5017.000

0.00

34.000

EACH

74.50000

0240 *Construction Traffic Sign (Panel Size B) 24.500

3.500

630-80342  
 

2,688.0028.000

336.00

114.000

EACH

96.00000

0245 *Vertical Panel 10.500

0.000

630-80350  
 

336.0010.500

0.00

40.000

EACH

32.00000

0250 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

5,850.001.500

0.00

4.000

EACH

3,900.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

150.000

EACH

26.50000

0260 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

31.50000

0265 *Traffic Cone 77.000

0.000

630-80380  
 

539.0077.000

0.00

200.000

EACH

7.00000

0270 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

1,250.00000
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

8,750.000.500

0.00

1.000

EACH

17,500.00000

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

73,000.000

F A 

1.00000

0285 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0295 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0310 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,036,351.461,269,943.113,626,181.05CURRENT AMT0200 $ $ $
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PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0325 *Removal of Debris 1.000

0.000

201-00005  
 

10,400.001.000

0.00

1.000

L S 

10,400.00000

0330 *Removal of Asphalt Mat (Planing) (Special) 241.000

0.000

202-00246  
 

7,290.25241.000

0.00

241.000

SY  

30.25000

0335 *Removal of Portions of Present Structure (Class 2) 27.000

0.000

202-00453  
 

8,498.2527.000

0.00

27.000

SY  

314.75000

0340 *Removal of Portions of Present Structure (Class 3) 32.000

0.000

202-00460  
 

29,240.0032.000

0.00

32.000

SY  

913.75000

0345 *Removal of Portions of Present Structure 124.000

94.000

202-00505  
 

19,729.00218.000

8,507.00

330.000

SF  

90.50000

0350 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

487.35000

0355 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 56.950

0.000

403-34751  
 

4,897.7056.950

0.00

56.950

TON 

86.00000

0360 *Joint Sealant 72.000

0.000

408-01100  
 

1,832.4072.000

0.00

227.000

LF  

25.45000

0361 Temp Bridge Deck CO 02 24.000

0.000

509-08121  
 

4,200.0024.000

0.00

24.000

LF  

175.00000

0365 *Waterproofing (Membrane) 241.000

0.000

515-00120  
 

6,145.50241.000

0.00

241.000

SY  

25.50000

0370 *Concrete Sealer 182.000

0.000

515-00400  
 

3,330.60182.000

0.00

364.000

SY  

18.30000



CONTID: C21851         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21851-BID    ESTIMATE RUN 07/02/2021

PROJECT: NHPP0362-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:56:59

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0375 *Concrete Class DR 10.900

0.000

601-03057  
 

32,100.5010.900

0.00

10.900

CY  

2,945.00000

0380 *Concrete (Patching) 58.000

23.000

601-06102  
 

24,705.0081.000

7,015.00

120.000

CF  

305.00000

0385 *Galvanic Anodes 113.000

0.000

601-51005  
 

4,011.50113.000

0.00

113.000

EACH

35.50000

0390 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

170.000

LB  

4.00000

CAT 156,380.7015,522.00186,367.05CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0405 Sanitary Facility 1.000

0.000

620-00020  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

CAT 43,500.000.0043,500.00CURRENT AMT0400 $ $ $

$ 2,236,232.161,285,465.11$3,856,048.10$CURRENT AMTPROJECT TOTAL


